
Weekly Report / MEI Honghui

9.16-9.24

VisComposer→IUI

Important Dates

Oct. 1st, 2017	Abstract deadline (compulsory)
Oct. 8th	Papers deadline
Dec. 7th	Notification
Dec. 21st	Camera ready due
Mar. 7th, 2018	Conference starts

写了一些 model 和 pipeline abstraction 方面的内容，准备继续把可编程相关理论和实现丰富一下。

进度比较慢…看来是必须带到美国去做了

网络可视化项目

完善了一些可视化视图的布局和交互

组会报告

Colorgorical-Creating discriminable and preferable color palettes for information visualization

详见 blog

TODO Next Week

- 按计划完成网络可视化项目
- VisComposer for IUI

Works Progresses

项目	进度	接下来的工作	遇到的问题	预计时间
专利（两个）	1/2	继续按照要求修改示意图		下周
VisComposer	列了一个计划和基本的修改思路	<ul style="list-style-type: none">● 开始修改论文● 配合改进系统		美国期间
VisEvo		思考改进点		十月中旬
澳大利亚报销/美国公派出国手续	研究生院出国办授权已提交至刘多处	<ul style="list-style-type: none">● 等待答复● 预约报销		未知
ECharts 论文写作	进行中	思考改进点		待定